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CSXT Reiman Street Property History

 The property is approximately a 
20-acre industrial site surrounded 
by residential lots in Buffalo, NY.

 In 2012, a fire destroyed the 
CSXT Operations Building at the 
site (shown right).

 Asbestos abatement & demolition 
was performed immediately after 
the fire.
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 In 2015, an anonymous tip to the Environmental Protection Agency and the 
City of Buffalo indicated the potential existence of onsite petroleum staining 
related to former PCB-containing transformers.



CSXT Reiman Street Property Prior to Restoration
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The vacant 
site contained 
large piles of 
debris and 
concrete 

rubble from 
the demolition
of the former 
buildings, as 
well as the
concrete

footers and 
foundations.
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CSXT Reiman Street Property Prior to Restoration



CSXT Reiman Street Property Stakeholders

 Environmental Protection Agency
 New York State Department of Environmental Conservation
 City of Buffalo
 Neighborhood Residents
 CSX Transportation
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CSXT Reiman Street Remediation and Restoration

 Excavation and 
disposal of 
environmental 
hazards
 Tar impacted soils

 Asbestos

 Petroleum impacted 
soils

 Concrete 
foundations 
demolition
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historic aerial 
showing former 
building footprint

remedial 
excavation area

historic
railroad tracks



CSXT Reiman Street Remediation and Restoration

 Removal of tires, railroad ties, abandoned trailer, and 
miscellaneous trash and debris

 Restorative site measures including grading and 
fencing and gate improvements
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CSXT Reiman Street Remediation and Restoration
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CSXT Reiman Street Property Lessons Learned

 Open Dialogue with Regulatory Authorities

 View agencies as resources, not obstacles. 

 Leverage existing relationships.

 Frequent and transparent communication lead to 
relief on various aspects of regulatory requirements, 
allowing schedule escalation and cost savings.
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CSXT Reiman Street Property Lessons Learned

 The proactive response by CSXT resulted in the improved 
credibility of CSXT and increased goodwill among the 
community and regulators.

 The project team committed to an aggressive, but 
achievable schedule.

 The Environmental Protection Agency and City of 
Buffalo expressed written appreciation following the 
cleanup efforts.

 Local residents expressed appreciation for site security 
enhancements and mitigation of environmental health 
and safety concerns.
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